SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:29PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 433 Const Calendar Day: 741 Date: 19-Sep-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 20-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the Electro =
Slag weld repairs & work on the temporary attachments on the East shear plate . They started at 7:30 AM.
James , Pei, & Xiao had to work on the East shear plate . Crews had to remove the temporary
attachments . They had to reroute the gas & power lines , set the torches . They were done at 8;30 AM.
Pei had to work on the North side of the shear plate . Xian had to work on the South side of the shear
plate . James had to work with both crews at all times . Crews started to cut at 8:40 AM.
Pei was done at 12:00 PM. Xiao was done at 1:20 PM.
After that , crews had to grind & clean the welds . Pei started at 12:45 PM. Xiao started at 1:30 PM.
Crews were done at 2:50 PM. They had to wrap up their tools & equipments./ crews left at 3:10 PM.
Rory , Jeremy , & Richard had to work on the Electro Slag weld repairs .
Richard had to work on the South shear plate , on the West weld with the South tower shaft . He
started to work with the QC at 7:40 AM. He was done at 8:20 AM.
After that , he had to work inside the South cell on the weld repair . Richard had to grind , clean , &
heat the welding area .
Jeremy had to work inside the North cell on the North shear plate for the center cell . He had to
work on the East weld . Rory had to work with both crews to the end of the shift .
Douglas had to cover all the activities after 2:00 PM. No other activities were performed on the tower .
04-0120F4 Bid Item: 053 T-L01-DNW.053 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JIN PEI WANG 8.00 0.00 0.00 8.00 D
Ironworker FOR RORY HOGAN 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP JEREMY DOLMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM Xiao Wan 8.00 0.00 0.00 8.00 []
Ironworker FOR JAMES ZHEN 8.00 0.00 0.00 8.00 D
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